STATE OF CONNECTICUT FOR INFORMATION ONLY I CALENDAR WEEKS
DEPARTMENT OF TRANSPORTATION DATE: SAMPLE

CHART FOR DETERMINING NUMBER OF CONTRACT DAYS PREPARED BY (DESIGN UNIT NAME): PROJECT ENGINEER DATE: | WINTER SHUTDOWN (DEC. 1 to Mar.

FEDERAL AID PROJECT NO. XXXXX TOWN Westchester/Bridgeport PROJ. NO. 300-0178 REVIEWED BY (DISTRICT CONSTRUCTION): PROJECT ENGINEER DATE:
Net. Infra. Upgrade for Security - New Haven Line
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OPERATION QUANTITY
DCD 5/18/2016
DATE OF ADV (Wed) 6/15/2016
DATE OF LETTING (Wed) 7/13/2016
DATE OF AWARD (Fri) 9/9/2016
START OF CONSTRUCTION 10/24/2016
PERMIT RESTRICTIONS N/A to N/A
UTILITY WORK 0

SUBMITTAL APPROVALS 8

PROCURE MATERIALS (LONG LEAD ITEMS) 16
MOBILIZATION 10

ROW ATTACHMENTS, INNERDUCT, CONDUIT AND CABLE

INSTALLATION (WESTPORT/FAIRFIELD - STAGES 1 TO 2)
ATTACHMENT & INNERDUCT STR. #639 to STR #650 (Track 3 side)

RISERS, VAULTS AND DUCTS IN TRENCH AT NODE HOUSE 473
24 FIBER CABLE AT STR #634 OVER TRACKS

144 FIBER CABLE FROM STR. #632 TO STR. #650

ATTACHMENT & INNERDUCT STR. #639 to STR #650 (Track 4 side)

INSTALL RISER AT STR. #634

144 FIBER CABLE FROM STR. #632 TO STR. #650
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24 FIBER CABLE AT STR #634 OVER TRACKS

ROW ATTACHMENTS, INNERDUCT, CONDUIT AND CABLE

INSTALLATION (FAIRFIELD - STAGES 3 TO 4)

ATTACHMENTS & INNERDUCT STR. #650 TO STR. #775 (Track 3 side) 12
WOOD POLE, NEW COMM. VAULTS & PVC AT NODE HOUSE 505.

CONDUIT UNDER FAIRFIELD METRO (TRACK 3) PLATFORM
CONDUIT ACROSS STR. #658, 660, 685, 687A, 717, AND 736A (Track 3, 1)

144-FIBER CABLE FROM STR. #650 TO NODE HOUSE 505

144-FIBER CABLE FROM NODE HOUSE 505 TO FAIRFIELD METRO STA.
144-FIBER CABLE FAIRFIELD METRO TO STR. #745.

144-FIBER CABLE FROM STR. #745 TO STR. #775.

ATTACHMENTS & INNERDUCT STR. #650 TO STR. #775 (Track 4 side) 1
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CONDUIT UNDER FAIRFIELD METRO (TRACK 4) PLATFORM
CONDUIT ACROSS STR. #658, 660, 685, 687A, 717, AND 736A (Track 4, 2)

144-FIBER CABLE FROM STR. #650 TO NODE HOUSE 505
144-FIBER CABLE FROM NODE HOUSE 505 TO FAIRFIELD METRO STA.

144-FIBER CABLE FAIRFIELD METRO TO STR. #745.
144-FIBER CABLE FROM STR. #745 TO STR. #775.
ROW ATTACHMENTS, INNERDUCT, CONDUIT AND CABLE

INSTALLATION (BRIDGEPORT - STAGES 5 TO 6)

ATTACHMENTS & INNERDUCT STR. #775 TO STR. #777 (TRACK 3 SIDE)

INSTALL RISER ON STR. #841.

144-FIBER CABLE _FROM STR. #775 UNDER PLATFORM TO STR. #777.
24-FIBER CABLE DROP & INNERDUCTS STR. #783B & STR. #841.
POWER CONDUITS & RISER STR. #840 OVER TRACKS 3 AND 1.
ATTACHMENTS & INNERDUCT STR. #775 TO STR. #777 (TRACK 4 SIDE)
INSPECT ATTACHMENTS & MODIFY CABLE DROPS @ PECK BR.

CONDUIT RISERS ON STR. #777 AND STR. #841 (TRACK 4 SIDE).
144-FIBER CABLE FROM STR. #775 TO STR. #777 (TRACK 4 SIDE)
24-FIBER CABLE ACROSS STR. #777.

24-FIBER CABLE #783B, STR. #783E & STR. #783B.

24-FIBER CABLE DROP ON STR. #841.

POWER CONDUIT & RISER STR. #841 (OVER TRACKS 4 AND 2).
TESTING
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Printed on: 9/21/2016 13:08 CALENDAR DAYS ALLOWED = 672




